
CERCLA REMOVAL ACTION DAILY WORK ORDER 

SITE NAME:Krauss Enterprises 
ORDER NO.: 022 
SITE/SPILL NO.: WL 
EPA REGION: II 
CONTRACTOR: WRS 
MONITORS: 
TO COMPLETION: 09/15/05 

CONTRACT NO. EP-W-04-054 
DATE: 08/08/05 - 08/12/05 
SHIFT: as needed 
OSC: Kevin Matheis 
WORK ORDER # 09 
RM: Scott Soden 

NUMBER OF PERSONNEL AUTHORIZED 
1-RESPONSE MANAGER 1-FCA 1-Eq. Operator 
2-Laborers 

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 

During the mobilization phase of the project, equipment to be utilized will be on an as needed 
basis, equipment will be added to this work order until site infrastructure is established. 

Anticipated List 
ITEM QUANT. ITEM QUANT. 

Computers 2 Office Trailer 0 
4wd Truck 1 Break/Security Trailer 0 
2wd Truck 0 Radios 2 
Cellular phones 2 Storage trailer 1 
Portable Lights 1 Temporary Fencing as needed 
Loader 1 200 series excavator w/hoe 1 

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE 
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED TASK ORDER 

SIGNATURE OF ON-SCENE COORDINATOR 

Date 

KIURB ur UN-

HE ABOVE CITED TASK ORDEF 

Ovf 

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER, 

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE 

Date 

371917 
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DESCRIPTION OF WORK TO BE PERFORMED 

NOTE: All personnel work performed outside the site boundaries will be documented 
in an "OFF-SITE Hour Report" describing, in detail, activities performed and time 
charged in performance of these activities. Daily cost summary reports (1900-55) will 
also be submitted on a weekly basis unless provided daily, with the initiation of site 
activity. This item will be apply as long as the Task Order is open. 

SPECIFIC TASKS 

1. Secure buildings from unauthorized entry. 

2. Remove unsafe structure from area where trailers will be staged. Dispose of 
debris and tires from building. 

3. Begin to install electric for support zone areas. 

4. Continue site security and fencing of property. 

5. Provide portable lighting for night security. 

6. Begin to map layout of building. 

7. Other tasks as directed by the OSC. 
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CERCLA REMOVAL ACTION DAILY WORK ORDER 

SITE NAME:Krauss Enterprises 
ORDER NO.: 022 
SITE/SPILL NO.: WL 
EPA REGION: II 
CONTRACTOR: WRS 
MONITORS: 

SHIFT: as needed 
OSC: Kevin Matheis 
WORK ORDER # 09 
RM: Scott Soden 

CONTRACT NO. EP-W-04-054 
DATE: 08/08/05 - 08/12/05 

TO COMPLETION: 09/15/05 

AMENDMENTS 

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE 
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED TASK ORDER 
Signatures only required on this page if amendments have occurred. 

SIGNATURE OF ON-SCENE COORDINATOR 

Date 

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER. 

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE 

Date 
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